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Headlines 
 

• ALC/Vale Centre works completed. 

• Canal overflow planning application currently being determined by Calderdale Council. 

• Erringden Hillside planning applications scheduled for submission this autumn. 

• Erringden Hillside and canal overflow construction scheduled to commence January 2023. 

• Stubbing Holme Road information event and planning scheduled for later this year. 

• Hebden Bridge FAS planning submission scheduled for spring 2023. 

• EA staff continue to be available at Hebden Bridge Town Hall every Monday between 10am-
2pm through September. 

• EA in the process of securing a premises in Hebden Bridge for a Calder Valley Engagement 
Hub. Aiming for this to be operational later autumn/early winter 2022. 

 

Hebden Bridge Flood Alleviation Scheme 
 

Early works and Adult Learning Centre/Vale Centre updates 

ALC/Vale Centre wall – Construction is complete and the site cabins/ compound have been removed. 
The area remains fenced off and will be utilised for the canal overflow works in the near future.  

 

Hebden Bridge FAS progress updates 

• Fluvial Design 

o We are working through the later stages of design development. 

o Over the coming months design drawings will be finalised to allow us to progress 
procurement and commercial tasks.  

o We have undertaken baseline and with-scheme calculations for biodiversity net gain 
to understand the number of biodiversity units we need to generate to achieve 10% 
BNG. We have identified opportunities within the red line boundary of the scheme, 
and off-site locations for environmental improvement. 

o We have made significant progress on the preparation of the Environmental 
Statement which will support our planning application. This has included updated 
surveys and assessments based on the current proposed design of the scheme.  

o We have identified opportunities for WFD mitigation, as required as part of our WFD 
assessment and Regulation 19 requirements. We have prepared outline designs for 
modification to 5 weirs around Hebden Bridge, and are currently working on outline 
designs for additional WFD mitigation outside of the red line boundary. 

o We are currently undertaking some additional ecology surveys in the town. 

o Planning submission scheduled for spring 2023. 

o Full Business Case submission scheduled for summer 2023.  

 

 

 

 



• Surface Water Design 

o The integrated catchment model (which is a combined model that looks at the 
surface water as well as the fluvial water) is being used to refine the outline design 
of the surface water element of the scheme. This is expected to complete in 
October. 

o We may need to undertake ground investigation (trial pits) to validate the surface 
water design. We will know more about what may be required over the coming 
months.  

o We are working with YW to ensure we maximise the benefit of the new system both 
in terms of flood risk and reduction in Combined Sewer Overflow spills.  

• The Environment Agency and Bam Nuttall are working to establish a Calder Valley 
Engagement Hub for the various flood alleviation schemes. A premises has been identified 
and we are currently going through the necessary legal processes.  We are aiming for this to 
be operational late autumn/early winter 2022. In the interim, EA project staff are available 
at the town hall on Mondays between 10am-2pm through September. We will continue to 
review the frequency of these sessions.  

 

  
 

Erringden Hillside Flood Alleviation Scheme & Canal Overflow 
 

• The two planning applications for Erringden Hillside (Shelf Road and Fairfield) are being 

finalised before being submitted this autumn (2022).  

• The canal overflow weir planning application has been submitted and validated. This is 

currently in the determination period. 

• We continue to work with Canal and River Trust to provide the required permissions to 

access and work on CRT land and to initiate the towpath closures.  Calderdale Council will 

also be drafting a maintenance agreement with CRT for the canal overflow. 

• We are continuing to communicate directly with affected landowners to inform them of the 

upcoming works, timescales and how disruption can be mitigated.  

• The project is being priced for delivery. Following the agreement of a construction cost in 

October, the next step will be submission of the Full Business Case in autumn to secure 

approval for scheme delivery.  

Works are planned to commence in January 2023.  This delay is partly due to ensuring all 

permissions are in place and partly due to the pricing and contract process taking longer 

than initially programmed. Moving the work to commence in the new year also prevents a 

stand down over the Christmas period. 

 

 

 

Stubbing Holme Road Flood Alleviation Scheme 

 

• Detailed design work is continuing and is near completion. Engagement with property 
owners/tenants who are directly impacted by the proposed works is ongoing and there are still a 
number to be contacted to discuss designs and mitigate any impacts.  

• The options available to manage the culverts in the area have been reviewed collaboratively 
with our suppliers and the project team are now working to develop the scope for a survey that 



is required to conclude this aspect of the scheme design. This is lengthening the detailed design 
process.  

• The team have developed plans to mitigate any environmental impacts of the scheme, including 
progressing habitat creation/enhancement proposals and have worked closely with Calderdale 
Council.  

• Preparation is nearly complete for the final two surveys that are required to facilitate the 
completion of the detailed design process and updates to the modelling are taking place to 
support this. 

• Extensive positive liaison is continuing with key groups such as Calderdale Council and the Canal 
& River Trust. A recent meeting and dialogue with Canal & River Trust have allowed the team to 
address the majority of the comments provided by Canal & River Trust.  

• Deliverables required for the planning application have been progressed. Ahead of a planning 
submission a public information event will be held to share proposals with the community.  

• Based on the current programme we aim to submit a Full Business Case and commence 
construction early next year.  

 

 


