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Headlines 
• Canal overflow planning application is currently being determined by Calderdale Council. 

• Erringden Hillside FAS planning applications scheduled for submission this late autumn 2022. 

• Erringden Hillside FAS and canal overflow construction is scheduled to commence spring 
2023. 

• Stubbing Holme Road public information event and planning scheduled for spring 2023. 

• Hebden Bridge FAS public information event and planning submission scheduled for summer 
2023. 

• Schemes in pricing are seeing the impacts of material and inflation costs. Economic benefit 
update reviews are being carried out across the projects to ensure benefits are maximised in 
line with the current economic climate and challenges this brings.   

• EA staff continue to be available at Hebden Bridge Town Hall every Monday between 10am-
2pm through November. 

• EA in the process of securing a premises in Hebden Bridge for a Calder Valley Engagement 
Hub. Aiming for this to be operational winter 2022. 

 

Hebden Bridge Flood Alleviation Scheme 

Fluvial Design 

• We are working through the later stages of design development. 

• Over the coming 3 months design drawings will be reviewed and finalised by the project 
team.  

• Once the drawings are finalised we will progress procurement and commercial tasks to 
enable us to enter into contract with a Contractor. 

• We are also undertaking a Value Engineering exercise to ensure that the scheme as designed 
can be delivered in the most efficient way.  

• Around the same time, we will also start to draft the Full Business Case for the scheme 
which will be submitted to the Environment Agency’s Large Projects Review Group for 
approval. 

• Our Operations team are carrying out vegetation management from some of the riverside 
walls. This will allow our engineers to visually inspect their condition and feed this 
information into the final design.  

• Towards the end of this year, we will be undertaking a small number of archealogical trial 
pits in the vicinity of Packhorse Bridge, close to the wavy steps. Our archaeloical work 
undertaken so far suggests there is a moderate potential for medieval archaeology to be 
encountered, and a high potential for post-medieval archaeological remains to survive 
within the study area. The findings of the trial pits will inform next steps for the design. 

• We have completed our additional ecology surveys (relating to otters and bats) in the town. 

• Planning submission scheduled for summer 2023. 

• Full Business Case submission scheduled for late summer 2023.  

 

 

 



Surface Water Design 

• The integrated catchment model (which is a combined model that looks at the surface water 
as well as the fluvial water) is being used to refine the outline design of the surface water 
element of the scheme. This is now expected to be completed in November due to some 
minor additional modelling issues to be resolved.  

• We may need to undertake ground investigation (trial pits) to validate the surface water 
design. This will likely take place after the new year and dates will be communicated once 
confirmed.  

 

Erringden Hillside Flood Alleviation Scheme & Canal Overflow 

• Two planning applications for Erringden Hillside (Shelf Road and Fairfield) will be submitted 

this late autumn (2022).  

• The canal overflow weir planning application has been submitted and validated. This is 

currently in the determination period following comments from the public and statutory 

consultees. 

• Work with Canal and River Trust is ongoing to gain the required permissions to undertake 

work on CRT land and to initiate the towpath closures.   

• Design amendments to Hebble End discharge are being finalised. 

•  Following the pricing and benefit review the Full Business Case is forecast to be submitted in 

the New Year to secure approval for scheme delivery. Works are planned to commence in 

Spring 2023.   

 

Stubbing Holme Road Flood Alleviation Scheme 

• Detailed design work is continuing and is near completion. The project team are undertaking the 
final surveys that are required to facilitate the completion of the design process. The first of the 
two building surveys at the Bridge Rectifiers has taken place. Preparations are underway for the 
investigative survey of the culverts in the area and the project team are developing the scope 
and obtaining the necessary permits. The survey is scheduled for early next calendar year. 

• Trial holes and CCTV drainage surveys are required to guide and inform the diversions of utility 
services which will form part of the construction phase of the project. These will take place in 
the coming months.  

• The update review in the economic benefits for the scheme has successfully increased the 
economic benefits of the proposed flood alleviation scheme.  

• Engagement with property owners and tenants who are directly impacted by the proposed 
works  has progressed and there are still a number to be contacted to discuss designs and 
mitigate any impacts.  

• The team are developing plans to mitigate any environmental impacts of the scheme, including 
progressing habitat creation/enhancement proposals and are working closely with Calderdale 
Council. Proposals for Biodiversity Net Gain have been progressed.  

• Positive and effective working relationships between the EA, Calderdale Council and the Canal & 
Rivers Trust are in place to develop the scheme and ensure alignment as designs are finalised. 
This includes key aspects such as planning and heritage.  

• Deliverables required for the planning application have been progressed. Ahead of a planning 
submission a public information event will be held to share proposals with the community.  

• Based on the current programme we aim to submit a Full Business Case in spring 2023 and 
commence construction in summer 2023.   

 

 


